060
SUPPLEMENTAL CONDITIONS

1. When submitting a bid in person, visitors to City Hall must allow time for security measures. Visitors to City
Hall will be required to enter through the east side of the building. The public will pass through a metal detector and x-
ray machine located in the lobby. All packages, purses and carried items will be scanned during regular business hours of
7 a.m. to 7 p.m. After the public proceeds through the metal detector, they will sign in and receive a visitor’s badge. For
those that might require the use of a ramp, entry is available on the south side of the building (Dolorosa side). Security
will meet the visitor in the basement with a hand scanner.

2. Scope of the Work - The Contractor shall furnish all the materials and perform all the Work called for in the Contract
Documents and more specifically described in the Plans and Specification for the Project entitled.

3. The Contractor shall begin Work at the job site within seven (7) calendar days after the date of the Owner’s written
Authorization to Proceed issued by the Owner’s Representative.

4. Liquidated Damages for Delay in Substantial Completion & Final Completion: Contractor shall pay Owner the
sum indicated on the table below for each and every calendar day of unexcused delay in achieving Substantial
Completion/Final Completion beyond the Scheduled Completion/Final Completion Dates. Any sums due and payable
hereunder by Contractor shall be payable, not as a penalty, but as Liquidated Damages representing an estimate of delay
damages likely to be sustained by Owner, estimated at the time of executing the Contract. Such Liquidated Damages
shall apply regardless of whether Contractor has been terminated by Owner prior to Substantial Completion, so long as
Contractor's actions or inactions contributed to the delay. Such Liquidated Damages shall be in addition to and not in
preclusion of any recovery of actual damages resulting from other defects in Contractor's performance hereunder for
matters other than delays in Substantial Completion/Final Completion. When Owner reasonably believes that Substantial
Completion/Final Completion will be inexcusably delayed, Owner shall be entitled, but not required, to withhold from
any amounts otherwise due to Contractor an amount then believed by Owner to be adequate to recover liquidated
damages applicable to such delays. If and when Contractor overcomes the delay in achieving Substantial
Completion/Final Completion, or any part thereof, for which Owner has withheld payment, Owner promptly shall release
to Contractor those funds withheld but no longer applicable as Liquidated Damages.

Liquidated Damages

Contractual Milestone

Contractual Milestone Description and Liquidated Damages
Requirements
1 Substantial Completion NTP 180 calendar days $0.00 per day
. . Substantial
2 Final Completion Completion 30 calendar days $0.00 per day

5. The Contract Sum - The Owner shall pay the Contractor for the proper performance of the Contract, subject to
additions and deduction provided therein, the Contract sum is listed in the Purchase Order.

6. Partial Payment - Each month, the Owner shall make a progress payment as approved by the Owner’s Representative
in accordance with the General Conditions.

7. Acceptance and Final Payment - Final Payment shall be due on final Owner acceptance of the Project Work, provided
the Contract has been completed by Contractor as provided in the General Conditions. Before issuance of the final
payment, the Contractor shall submit an affidavit and reasonable additional supporting evidence if required, as
satisfactory to the Director of Finance, City of San Antonio, that all labor payrolls, construction materials and supply
bills, subcontractors, and other indebtedness connected with the Work have been paid in full, or that an outstanding debt
is being disputed and that the corporate surety or its agent is processing the outstanding claim and is willing to defend
and/or indemnify the City should the City make final Contract payment.

8. Contractor shall comply with Standard Specification 1000 in its invoicing.
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